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May 2, 2003

TO: Mr. Russell Hart, RPM
United States Environmental Protection Agency
Region V
77 West Jackson Boulevard
Chicago, Illinois 60604-3590

FROM: Mr. David Curnock, PM, SECOR International Inc.

RE: MONTHLY PROGRESS REPORT/MEMORANDUM
Area 9/10 Remedial Design
Southeast Rockford Groundwater Contamination Superfund Site
Rockford, Illinois

Copies: Mr. Thomas Turner, Regional Counsel, USEPA Region V
Mr. Scott Moyer, Hamilton Sundstrand/United Technologies Corporation
Mr. Eric Alletzhauser, United Technologies Corporation
Mr. Thomas Williams, PM, IEPA
Mr, Terry Ayers, IEPA

CURRENT MONTH PROJECT ISSUES/STATUS: (activities, meetings, deliverables, etc.)

Based on comments received from the USEPA regarding the Remedial Design (RD) Work
Plan, revised RD Work Plan pages along with additional response information were
submitted to USEPA and others for delivery on April 7, 2003.

As noted in last month's status memorandum, the supporting RD Work Plan documents
were delivered on March 31, 2003. These documents include a Health and Safety Plan
(HASP), Field Sampling Plan (FSP) and Quality Assurance Project Plan (QAPP). These
supporting plans will become appendices to the RD Work Plan upon revision and approval.

Supplemental portions to the RD Work Plan document consisting of the Pilot Studies' details
are currently in preparation. These Pilot Studies supplements are to be submitted to
USEPA on June 2, 2003.

Efforts are being conducted to secure access to properties other than those under the
control of Hamilton Sundstrand for the performance of RD Work Plan implementation. Also,
other pre-mobilization and logistical information is being assimilated in preparation of
coming field activities.
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FUTURE PROJECT ISSUES/STATUS: (activities, meetings, deliverable<s, etc.)

Currently awaiting comments from the USEPA regarding the QAPP, FSP and HASP. Effort
is continuing to prepare Pilot Study supplements for the RD Work Plan for submission by
June 2, 2003.

SAMPLE/TEST DATA SUBMITTALS:

No subrnittals are included with this monthly progress report/memorandum.

RD SCHEDULE UPDATE: (attach updated schedule as necessary)

An updated schedule was submitted to USEPA on April 7, 2003 in conjunction with the
revisions/comments on the RD Work Plan. No updated schedule is included at this time.

REALIZED/ANTICIPATED PROBLEM CONDITIONS:

None identified.

PERSONNEL CHANGES:

None identified.
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